




	(B)	Name	Duration		Pre		4 վւ	ul 21		_ 1 ²	Jul 21		18 Jul 21	2	5 Jul 21 M T W T F	1	Aug 21
						F	S S I	M T \	N T F	S S	M T W T	F S	S M T W T	F S S	MT WT F	SS	M T W T F
1		Project Requirements Doc	25 days?	6/8/21 5:00 PM													
2		Project progress report	55 days?	22/10/21 5:00 PM	1												
3		Project progress presenta	55 days?	7/1/22 5:00 PM	2												
1		Final product and docume	95 days?	20/5/22 5:00 PM	3												
5		Reflective diary	95 days?	12/11/21 5:00 PM													
3		Final presentation	105 days?	14/10/22 5:00 PM	3;4												














			1.00			
22 25 Sep 22	2 Oct 22	9 Oct 22	16 Oct 22	23 Oct 22	30 Oct 22	6 Nov 22 13 S S M T W T F S S
	F 5 5 W 1 W 1 F	5 5 W 1 W 1 F	5 5 W 1 W 1 F	5 5 W 1 VV 1 F	5 5 W 1 W 1 F	3 3 W 1 W 1 F 3 3
		FYI	P milestones - page8			